Attachment F

Report Form
Project Namative and Funds Disbursement Request

Project Name: EMS Code Blue Phase Capital VI (Denali)

Agency: North Slope Borough Reporting Period: July 1 — August 31, 2008
FINAL REPORT
Grant #: 65C-07-417 Amount of Funds Requested $ 228,200.00

1. What is the status of the project, including completed portions?

All oxygen generating equipment and radios were purchased and placed into service,
fulfilling all provisions identified in the grant documents. Certificates of. Appreciation
signed by Mayor Edward S. Itta and Fire Chief Jack Smith were produced for public
display at each village location where equipment was installed. A sample is attached.

Oxygen Systems
All oxygen generating systems have been received, installed and are in working order

providing oxygen for the eight villages targeted.

The individual departments report they are happy with the addition, as they can now be
assured they will not run out of oxygen in the village. The locations and serial numbers
of the units installed in each are:

Item Description Serial Number  Location

Ultrox Oxygen Generator System 77083-5 Anaktuvuk Pass, AK 99721
Ultrox Oxygen Generator System 77083-1 Atqasuk, AK 99791

Ultrox Oxygen Generator System 77349-1 Barrow, AK 99723

Ultrox Oxygen Generator System 77083-7 Kaktovik, AK 99747
Ultrox Oxygen Generator System 77083-6 Nuigsut, AK 99789

Ultrox Oxygen Generator System 77083-4 Point hope, AK 99766
Ultrox Oxygen Generator System 77083-3 Point lay, AK 99759
Ultrox Oxygen Generator System 77083-2 Wainwright, AK 99782

Photos showing some of the village installations are included at the end of this report.

Radio Equipment
All portable radios, approved under the grant, have been received and are being placed in

to service. The locations and serial numbers of the units installed in each are:

ltem Descrption SerialNumber Location
Portable Radio, Motorola, Model # H46UHOPW7BN 205CJMB510 Barrow
Portable Radio, Motorola, Model # H46UHSPW7BN 205CJM6511 Barrow
Portable Radio, Motorola, Model # H46UH9PW7BN 205CJM6512 Barrow
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Item Descrption SerialNumber Location

Portable Radio, Motorola, Model # H46UH9PW7BN 205CJM6514 Barrow
Portable Radio, Motorola, Model # H46UHOPW7BN 206CJMB515 Barrow
Portable Radio, Motorola, Model # H46UH9PW7BN 205CJMB516 Barrow

2. Is the project on schedule; if not, how will this be dealt with?
Project was completed on schedule.
3.1s the project on budget; if not, how will this be dealt with?
Project was completed, with minor overage absorbed by the Borough.
4. Other comments/problems and solutions:

Certificates of Appreciation signed by Mayor Edward S. Itta and Fire Chief Jack Smith
were produced for public display at each village location where equipment was installed.

The individual departments report they are happy with the addition, as they can now be
assured they will not run out of oxygen in the village.

5. If submitting a final report for Trust funded grants please include the number of
beneficiaries served.

Point Lay Fire Department
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Kaktovik Fire Department
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Denali Commission
Quarterly Project Financial Report

Project Name: Code Blue - Oxygen Generation Equipment
Agency: North Slope Borough Reporting Period:

Grant# 65C-07-417

Please include the following information:
Budget Information:

1 The total project budget - Denali commission and other funds combined;

07/01/08-08/31/08 (Final)

EMS Code Blue Phase VII 228,200.00
EMS Code Blue VI 237,369.00
Ambulance, Equip & Facility Upgrade 550,000.00
AIN, ATQ & NUI Amb Replacement 605,000.00
EMS Code Blue Phase V! - GO Bonds 4,131.00

1,624,700.00

2 The total project expenditures as of the end of the most recent quarter:

228,200.00
181,627.00
0.00
368,254.00
0.00 778,081.00
4 The total expenditure of Denali Commission funds for the project
as of the end of this reporting period 228,200.00
5 The percentage of expenditures to the total budget 47.891%
6 Project Performance Analysis (use PPA form on page 2 of 641) Attached

Project Schedule:

Show the project schedule with milestone dates for design and construction
Design and construction - Non-Applicable

Form 641 A



Attachment G

Denali Commission
Quarterly Project Financial Report
Project Performance Analysis (PPA) Form
Project Name: ~ Code Blue — Oxygen Generation Equipment
Agency: North Slope Borough Reporting Period: 07/01/08-08/31/08 (Final)

Grant #: 65C-07-417

NOTE: Include Denali Commission Grant Funds Only on this form.

Line Items: Approved | Actual Scheduled | Actual Work
Budget: Cost to Completion | Performed:
Date: Date:
Program Equipment 228,200.00 08/31/08 Progress Report Attached
Freight 11,292.00
Labor 12,435.75
Materials 198,003.50
Other (Construction, etc. 0.00
Planning & Design 0.00
Project Administration/Overhead 6.468.75
Totals: 228.,200.00
, v r
‘-I_/‘: -, v ;1:!' /ﬁ// / v
Signature: / Date:
Lourdes T. Tanoy, Grants Acctg. Manager
Print Name and Title: Form 641B
Department of Health and Social Services (2) Last Updated 9/29/03

Facilities Section
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GRANTS DIVISION

P.O. Box 69
Barrow, AK 99723
& (907) 852-0467
Fax: (907) 852-4145

Close-out Report Narrative
Denali Commission Grant 65C-07-417

Background;

This grant was only one component of a multi-year project to purchase capital equipment to
support the EMS operations for the North Slope Borough. Specifically, these funds were to
provide Oxygen Generation Systems to be placed in fire stations in each of the NSB
communities. Oxygen tanks in these communities had to be refilled by flying them to a filling
station and paying a premium for hazardous material transportation. Having generation
equipment in each location will allow local refilling, assure a ready supply of oxygen for patient
care, and save shipping costs by not having to pay the transportation costs for refills.

Activities:

Requests for Proposals were sought and a vender selected to provide equipment, installation, and
instruction for local personnel in the proper use and maintenance of the equipment. A savings
over the original estimates allowed for some spare parts. Radio equipment for the Barrow
department was also purchased.

Cost Containment:

Some spare parts were purchased for ongoing maintenance needs. Including these as part of the
project was cost effective. A slight overage was covered by NSB funds. Enclosed are Forms
641 A & B and attachment G. More details are reflected in the attached reports/forms.

Project Outcomes:

Having generation equipment in each location will allow local refilling, assure a ready supply of
oxygen for patient care, and save shipping costs by not having to pay the transportation costs for
refills.

Problems Encountered:

The delay in receiving the executed award caused the initial quotations to be invalidated and we
had to repeat that process. That repetition of the process lead to delays in procurement and
installation of the oxygen generations systems.

Close-out Report Narrative - Denali Commission Grant 65C-07-417



Conclusions and Recommendations:
~Onclusions and Kecommendations:

Overall, this was a successful addition to our longer term/multi-year program. If other
communities who have to transport tanks for refilling, they should take advantage of any
opportunity to acquire similar systems. Having generation equipment in each location will allow
local refilling, assure a ready supply of oxygen for patient care, and save shipping costs by not
having to pay the transportation costs for refills,

Forms 641 A & B and attachment G are enclosed.

Attachments:

1. Acknowledgement of Support:
The last page of Attachment F is a paper copy of a Certificate of Support, a copy of
which was reproduced onto heavy card stock and signed by both the Mayor and Fire
Chief, for each location where the oxygen generation equipment was installed.

2. Photographs:
Included in Attachment F, you will find photographs of the installed oxygen
generation equipment

3. Forms:
Report Attachment G with breakdown of expenses
Report Attachment F includes details for pertinent to this report
Report Forms 641 A & B which show funds for the overall multi-year project
NSB EMS Region Alaska Code Blue grant report for Period ending 9/31/08
Invoices reflecting all costs charged to grant
Invoices reflecting match funds for the overall multi-year project
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Denali Commission
Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: Code Blue - Oxygen Generation Equipment
Agency: North Slope Borough Reporting Period: 07/01/08-08/31/08

Grant# 65C-07-417

Line ltems Approved Actual Cost Scheduled Actual Work
Budget to Date Completion Date Performed
EMS Equipment 1,624,700.00 778,081.00 08/31/08 See Attached Narrative
Totals: 1,624,700.00 778,081.00
7 , / ¥
Sy Jo/1cH/0
Signature: ' Date:

Lourdes Tanoy, Grants Accounting_l'dlanager
Print Name and Title:

Form 641 B



North Slope Borough
EMS Region
Alaska Code Blue
EMS Grant

65C-07-417

Period ending August 31,2008



Intentionally left blank



Summary

65C-07-417 Code Blue (Denali)
Expires August 31, 2008 (Complete)

Oxygen Systems
All oxygen gencrating systems have been received and installed and are in working order

providing oxygen for the eight villages targeted. The spare parts and confirmatory testing devices
have also been received. Photos of several of the installations are included.

Radio Equipment
All portable radios approved under the grant have been received and are being placed in to
service.
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